OPA (SC-28) Follow-Up Review Summary [Project Name (Acronym)]

(Use Times New Roman 12 point font/Keep report text to 2 pages)

REVIEW DATE:

LOCATION OF PROJECT:

PROGRAM MANAGER:

BCWS: _____

FEDERAL PROJECT DIRECTOR:

ACQUISITION EXECUTIVE:

CURRENT CRITICAL DECISION: CD-___

PROJECT STATUS						
	MIE / Line Item / Cooperative					
Project Type	Agreement					
CD-1	Planned:	Actual:				
CD-2	Planned:	Actual:				
CD-3	Planned:	Actual:				
CD-4	Planned:	Actual:				
TPC Percent Complete	Planned:%	Actual:%				
TPC Cost to Date						
TPC Committed to Date						
TPC						
TEC						
Contingency Cost (w/Mgmt Reserve)	\$	% to go				
Contingency Schedule on CD-4b	months	%				
CPI Cumulative						
SPI Cumulative						

(Include cumulative CPI/SPI chart here/Charts may be 10 pt. font) APR MAY JUN JUL AUG SEP OCT NOV DEC Index of Dollars 1.15 1.10 1.05 1.00 0.95 0.90 -0.85 -0.919 1.032 0.908 1.075 0.940 • cumulative cumulative cumulative

(Include funding chart here.)

	FY0		FY1								
	9	FY10	1	FY12	FY13	FY14	FY15	FY16	FY17	FY18	Total
DOE											

BCWP: _____

ACWP: _____

1.	SUMMARY
	A Department of Energy (DOE) independent project review of the project was chaired by The Committee found that
2.	TECHNICAL
Re	ecommendations:
	•
3.	COST, SCHEDULE, and FUNDING
Re	ecommendations:
	•
4.	MANAGEMENT
Re	ecommendations:
	•·
5.	Conventional Facilities, Environment, Safety and Health, Procurement, etc. (as needed)
Re	ecommendations:
	•
Pr	epared By:
Da	nte: